

**Suggested FY 2012 Fire Planning Milestones
September 1, 2009 to March 15, 2010**

This is intended to be used as a guide to help FPU's organize the planning workload for FPA. All analyses must be completed, reviewed, and submitted to national by March 15, 2010.

Month	FPA System	FPU level Action	GA/Regional/State level Action
September	Ignition and landscape files uploaded and available for running model	Complete the initial review and update of data; Initiate Validation Runs	
October		Complete the model validation process; Initiate budget analysis and the building of options.	
November		Continue to work on budget analysis	Initiate Technical Reviews
December		Continue to work on budget analysis	
January		Work on edits and improvements that surface thru the Technical Review process. Initiate Line Officer briefings	Complete Technical Reviews; Initiate Programmatic Reviews
February		Continue to work on edits that surface thru the Programmatic Review process; Finalize Budget Analysis	
March	03/15/2010 – final submission date for all FPU's	Complete Line Officer's briefings; Submit FPA Analysis	Complete Programmatic Reviews.